

2022-08-26 Meeting notes

Date

26 Aug 2022

Attendees

- Maximilian Huber
- Shubham Tatvamasi
- Sujay M
- YOGESH PANDEY

Discussion items

Time	Item	Who	Notes	Status
	AGW Docker Install Script	Shubham Tatvamasi	We have to update .env file with read permissions for docker-compose to run containers. https://github.com/magma/magma/pull/13740	OPEN
	Documentation PR (#13624)	YOGESH PANDEY	Re-Review and merge. https://github.com/magma/magma/pull/13624 needs to be backported since it touches docusaurus backporting PR: https://github.com/magma/magma/pull/13761	OPEN
	5G SA Test Result updates	@YOGESH PANDEY	Results to be uploaded #13683. Will start from final tags.	OPEN
	docker needs to build from prod debian registry	Shubham Tatvamasi	from https://magmacore.slack.com/archives/C0301NRRL7K/p1661434356008559 e.g. in https://github.com/magma/magma/blob/master/te/gateway/docker/services/c/Dockerfile#L95 https://github.com/magma/magma/blob/master/te/gateway/docker/services/c/Dockerfile#L194 https://github.com/magma/magma/blob/master/te/gateway/docker/services/python/Dockerfile#L113 PR is doing build test: https://github.com/magma/magma/pull/13756/files	OPEN
	NMS does not show fluentd logs for containerized AGW	Shubham Tatvamasi	Test 1.7.0 Docker based AGW if we have similar output.	
	checkin-cli issues	Sujay M		Not an issue.
	missing ARM packages in registry		https://magmacore.slack.com/archives/C0301NRRL7K/p1661528456881859 / https://github.com/magma/magma/issues/13760	NEW
	Artifactory has issues		https://github.com/magma/magma/issues/13762	NEW
	DP Docker build fails due to pinned packages		https://github.com/magma/magma/pull/13769 needs a Backport	NEW
	Plan:		<ol style="list-style-type: none">1. Resolve or merge the above open points2. wait for a green CI, and check that all looks good3. select the commit with its debain artifacts as release candidate4. announce that candidate5. stamp that candidate from release validation side as good6. (if everything ran fine) promote that candidate to be the actual release<ol style="list-style-type: none">a. tag the commitb. add the release notes to the tag7. push artifacts to prod deb registry8. ? rebuild Docker images	
	1.8 Release timeline		Target: Sep/2	
	1.8 Release notes update with test reports and logs	YOGESH PANDEY Sujay M		